

Disarmament Demobilisation and Reintegration
Joint office of Public Information and Communications



DDR FACTS AND FIGURES

Officers and soldiers disarmed as at	22 Dec	29972¹
Total Personnel demobilised as at	26 Dec	28674
Personnel commencing reintegration options as at	26 Dec	27981
Personnel's Reintegration options by choice as at	26 Dec -	

Options	%
Agriculture	43.5
Vocational Training and Job Placement	31.7
Business options	15.9
Demining	4.2
ANA	1.5
Police	0.6
Contractors	1.3
Teacher Training	0.5
Others	0.4
Non participating	0.4

Heavy Weapons

Number of repairable and operational HW's cantoned as at	19 Dec	7511
----------------------------------------------------------	---------------	-------------

Comment

The majority of ANBP's and the MoD's disarmament programme will be completed by the Afghan New Year. Any AMF Units over looked, will be disarmed in the final Phase concluding in June 05.

AMF Units failing to comply with the current Order from the MoD to disarm on specific dates, have been informed that their Units will be automatically decommissioned and that their Personnel may not be allowed to join ANBP's Reintegration training programme.

The officers and soldiers from the last AMF Unit to disarm will commence their training in June 05 and all ANBP reintegration training will be completed on or before June 06.

¹ As at 15 Dec, 115 of the 190 AMF units have now been officially decommissioned by the MoD.

Disarmament Demobilisation and Reintegration
Joint office of Public Information and Communications



BACKGROUND

Current and (original) ANBP estimates of Afghan Military Forces participating in the DDR programme **50,000 (100,000)**

Breakdown of figures within previous phases

No. AMF Disarmed	6271 Regional pilot phase 24 Oct 03 – May 17
	8551 National main phase 1 May 17 – Sept 12
	6840 National main phase 2 Sept 13 – Oct 9

No. AMF Demobilised	6242 Regional pilot phase 24 Oct 03 – May 17
	8435 National main phase 1 May 17 – Sept 12
	6530 National main phase 2 Sept 13 – Oct 9

AMF Reintegrating	6019 Regional pilot phase 24 Oct 03 – May 17
	7829 National main phase 1 May 17 – Sept 12
	6172 National main phase 2 Sept 13 – Oct 9

Estimated number of irregular “militia” forces not addressed by the DDR programme **x²**

Actual number of personnel in the Afghan National Army that are trained and or (under training) as at 21 Dec **18,398³**

Heavy Weapons

The current total for those heavy weapons classified as operational or repairable represents a large increase over the original figure originally indicated in the national survey. The survey suggested that there were some 4,300 HW’s but also included the caveat that more may be identified with time.

HW’s are stored in regional Cantonment sites in the following AMF / ANA Corps’ areas - 1 Corp – Jalalabad. 2 Corp – Kandahar. 3 Corp – Gardez. 4 Corp – Heart. 5 Corp – Parwan. 6 Corp – Konduz. 7 and 8 Corp – Mez. 9 Corp – Bamyán. Central Corp –Kabul.

² 247 irregular forces (IF) have been voluntarily DDR’d to date but only received food packages as ANBP is not mandated to include them within the “R” programme. The remaining numbers of Irregular Forces are being quantified.

³ Both the AMF and ANA are recognised operational forces funded by the Transitional Islamic State of Afghanistan. The AMF is being DDR’d to break down the historic command and control structures and patriarchal allegiances that exist between the personnel and the factional leaders. In parallel, personnel are being recruited and professionally trained for the ANA to create a modern deployable and ethnically representative Army, that is commanded by the MoD and loyal to TISA. The ANA should reach 43,000 before Dec 05 and be at its full complement of 70,000 before Dec. 07.